
APPENDIX E

STATEMENT OF WORK

FOR

ADMINISTRATIVE ORDER FOR REMEDIAL ACTION

U.S. EPA Docket No. CERCLA-08-2003-0007

INTRODUCTION

This Appendix describes the Remedial Action required by the First Amendment
to the Administrative Order for Remedial Action ("Amended Order"), U.S. EPA Docket
No. CERCLA-08-2003-0007 for the Eureka Mills Site. The Remedial Action area for the
Amended Order is shown on the maps in Appendix B.

WORK AREAS

The Work includes the following components which will be completed in
accordance with the Remedial.Action Work Plan (RAWP), including any revisions
thereto:

1) On-going construction work that the Respondent began in October, 2003, and
will complete in the 2004 construction season on the secondary water system,
Knightsville sediment ponds and drainage, remediation of the Bill Riley property,
and the re-alignment of Knightsville Road.

2) Implementation in 2004 of the Remedial Action in the May Day/Godiva Mine
waste piles and Chief Mine No. 2 mine waste pile.

1. ON-GOING CONSTRUCTION WORK

Secondary Water System:

Current Status of On-going Work: The secondary water system is comprised
of a new well with a high-capacity pump near Tintic Junction on property owned
by Spenst Hansen, an abandoned well 43 feet away that has been converted to
a piezometer to monitor drawdowns in the new well during pumping, a temporary
pipeline to convey the water from the new well to Eureka during construction,
and a water storage pond on top of the Chief Mine No. 1 mine waste pile.

During the fall of 2003, the Respondent drilled and completed the new
well near Tintic Junction, and abandoned the old well according to requirements



by the Utah State Engineer who gave permission for the old well to be used as a
piezometer. The Respondent also installed a temporary pipeline with the
required valves and flow regulating devices and constructed the water storage
pond on the top of the Chief Mine No. 1 mine waste pile. However, due to the
on-set of winter conditions, the Respondent was unable to install the pond liner
to complete construction of the water storage pond. The specific location of the
water storage pond on the top of the Chief Mine No. 1 mine waste pile is shown
on a map in Appendix B.

Tasks to Complete Work Item: To complete the secondary water storage
system, the Respondent shall complete the final surface preparation and install
the pond liner according to specifications in the RAWP (including any revisions
thereto) and conduct a pressure test of the temporary pipeline according to
specifications in the RAWP and the State of Utah Department of Transportation
requirements. The Respondent will not be responsible for the installation of
electrical power to the new well.

Kni.qhtsville Sediment Ponds and Drainaqe:

Current Status of On-going Work: The Knightsville sediment ponds and
drainage consist of two sediment ponds (KC-1 and KC-2) connected by a small
open channel, and a storm drain culvert with flow gates to convey storm flows
from the KC-2 sediment pond to Upper Eureka Gulch on the north side of Hwy 6.
During the fall of 2003, the two sediment ponds were rough excavated and the
earthen dike for each pond was constructed. The Respondent also constructed
the open channel entering the two sediment ponds, and the storm drain culvert.
However, due to the on-set of winter conditions, the Respondent was unable to
install the riprap to complete the construction of the ponds and open channel.

Tasks to Complete Work Item: To complete the Knightsville sediment ponds
and drainage, the Respondent shall complete the final grading and install the
filter fabric, liner and place the riprap on the ponds and open channel according
to specifications in the RAWP (including any revisions thereto).

Remediation of Bill Riley Property/Re-aliqnment of Kniqhtsville Road:

Current Status of On-going Work: The installation of the storm drain culvert
traversed Mr. Bill Riley’s property. Knightsville Road (which is a County road)
also traverses Bill Riley’s property in approximately the same location as the
culvert. As part of this remediation project, EPA made the decision to re-locate
Knightsville Road to the eastern side of the Riley property. However, due to the
on-set of winter conditions, the Respondent was unable to complete the work on
the Riley property.
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Tasks to Complete Work Item: The Respondent shall remediate all of Bill
Riley’s property located near the intersection of Knightsville Road and Highway 6
in accordance with the plot plan developed by the Respondent and approved by
Mr. Riley and EPA. The remediation of Mr. Riley’s property shall be completed
in accordance with general requirements and specifications in the RAWP
(including any revisions thereto). Knightsville Road shall be re-aligned by the
Respondent in accordance with the realignment developed by the Respondent
and approved by EPA, UDOT and Juab County. The Respondent shall
complete the preparation and perform the filing for the transfer of property
between Juab County, Bill Riley and Chief Consolidated Mining Company for the
Right of Way (ROW) documents required for the re-located Knightsville Road
alignment. The Respondent shall perform all temporary road closures and
reconstruction as required by the State of Utah, Juab County and the City of
Eureka to complete the re-alignment of Knightsville Road, and shall be
responsible for all coordination with the State, including obtaining permits and
engineering approvals.

2. CONSTRUCTION WORK IN 2004

The Respondent shall remediate the May Day and Godiva mine waste
piles and the Chief Mine No. 2 mine waste pile and shall construct or cap roads
necessary to complete these structures. These roads include Knightsville Road,
May Day Access Road, Chief Mine No. 2 Access Road and Chief Mill Site No. 1
Access Road from its point of beginning (STA 200+00) to STA 207+75. All Work
shall be in accordance with the RAWP including any revisions approved by EPA.
The Work to be implemented and completed in 2004 shall be initiated by,March
30, 2004, or as soon thereafter as permitted by weather conditions.


